

Onboarding and Implementation Guide

From signed contract to steady-state operation

Implementation packages

Package	Duration	Included with	Consultant time
Self-serve	Customer-led	Essentials	Documentation and email support only
Standard	4 weeks	Professional	Shared implementation consultant, 15 hours
Guided	8 weeks	Enterprise	Named implementation consultant, 40 hours
Premium	12 weeks	Paid add-on (£4,500)	Dedicated implementation consultant, 90 hours

Phases

1. Discovery — week 1

- Confirm the work types, regions and teams in scope
- Map existing work order statuses onto the Relay lifecycle
- Identify the systems to integrate and who owns them
- Agree the success measures for go-live

2. Configuration — weeks 2 to 3

- Build the technician roster, skills matrix and certifications
- Configure work types, checklists and custom forms
- Set scheduling constraints, working time rules and travel assumptions
- Configure roles and single sign-on where applicable

3. Data migration — weeks 3 to 4

- Import customers, sites and assets from CSV or through the API
- Import open work orders; closed history is optional and priced separately
- Reconcile record counts with the customer before sign-off

4. Pilot — weeks 4 to 6

- One team, one region, running live work in Relay alongside the existing process
- Daily stand-up with the implementation consultant for the first week
- Configuration adjusted from what the pilot team reports

5. Go-live

- Remaining teams cut over in waves, typically a region a week
- The old system is placed in read-only mode rather than switched off

- Support moves from the implementation consultant to the standard support channel

6. Hypercare — 30 days after go-live

- Response targets one severity level higher than the contracted tier
- Twice-weekly check-in with the implementation consultant
- A written handover to the Customer Success Manager at the end of the period

What we need from the customer

- A named project owner with authority to make configuration decisions
- A subject matter expert for scheduling rules, available for roughly four hours a week
- An IT contact for single sign-on and integration credentials
- A pilot team of between six and fifteen technicians
- Data extracts in CSV from the systems being replaced

Training

Audience	Format	Duration	Included
Technicians	Live remote session or recorded	45 minutes	All packages
Dispatchers and planners	Live remote workshop	Half day	Standard and above
Administrators	Live remote workshop	Full day	Guided and Premium
Train the trainer	On site	Two days	Premium only

Typical timeline

A Standard implementation for a 60-technician operation with one CRM integration usually reaches go-live four to five weeks after kick-off. The most common cause of delay is not the software — it is waiting for credentials to a system being integrated, or for a decision about how an existing work type should map onto the Relay lifecycle.

Aldermoor Technologies — Work that finds its way. — www.aldermoor.example. This document describes a company that does not exist and is provided as sample data.